

A4AI Ghana Coalition Working Groups Progress Reports

Research and Data Collection

Working Group

November 11, 2014

Key Activities

- Desk Research
- WG Stakeholders Meetings and half day workshops on data collection
- Policy Gap Analysis
- Implementation gap Analysis
- Field Visit/Data Collection
- Development of Data Matrix
- Draft Report/Policy Brief
- Draft recommendation on policy and regulation for data collection.

Updates / Timelines

- Desk Research – **Since October (Ongoing)**
- WG Stakeholders Meetings – **Informal sessions held, formal planned for late November or early December 2014**
- Half day workshops on data collection – **to held tomorrow Nov 12**

Work Plan



WORKPLAN									
KEY ACTIVITIES	TIMELINE							Risks/ Challenges	PARTNERS
	Aug	Sep	Oct	Nov	Dec	Jan	Feb		
Desk Research								Willingness of new key members to join the WG Team availability for field work or data collection.	GIFEC, MOCT, NCA, <u>Telcom Chamber</u> , GISPA, World Bank, CGAP Ghana, Global Broadband Initiative, <u>Telcos</u> , GSMA, (Ghana/Regional), Academic Institutions (GTUC; AITI, <u>Ashesi</u>), CSIR, CERSGIS, EPA, GSS, ITU, GAMOS
WG Stakeholders Meetings and half day workshops on data collection									
Policy Gap Analysis									
Implementation gap Analysis									
Field Visit/Data Collection									
Development of Data Matrix									
Draft Report/Policy Brief									
Draft recommendation on policy and regulation for data collection.									

Next Steps

- Policy & Implementation Gap Analysis – after half day workshop
- Field Visit/Data Collection – late December to Jan. 2015
- Development of Data Matrix – Jan. 2015
- Draft Report/Policy Brief – February 2015
- Draft recommendation on policy and regulation for data collection. – February 2015



THANK YOU!

**THE A4AI GHANA RESEARCH &
DATA COLLECTION TEAM**

WWW.A4AI.ORG