A4AI Nigeria Coalition Infrastructure Sharing and Open Access Working Group Work Plan December 2014 - June 2015

			TIMELINE										
OUTCOMES	OUTPUTS	KEY ACTIVITIES	Q3and Q4/14	Dec-14	Jan-15	Feb-15	Mar-15	Apr-15	May-15	Jun-15	Jul-15	Aug-15	Responsibl
	Output 1												
A policy and ROW regulations facilitate increased broadband	the implementation	Coalition Meeitng held in lagos to refine expectations of the working group and initiate development of working plan.											
penetration across Nigeria.	Draft proposed regulatory	Assess Smart State Initiative and its progress, gaps, remaining challenges.											
Increased infrastructure sharing amongst Nigeria's industry	instrument(s) to support the implementation of infrastructure sharing initiatives												
players Nigerian ISP and other		Assess current state of infrastructure sharing in Nigeria including progress with InfraCo's implementation											
ICT sector players establishing the Community broadband initiative (based on an		Assess current policy and regulatory instruments, if any, that promote and incentivize infrastructure sharing											
open access/shared infrastructure framework)		Assess status of such initiatives in other countries to determine whether and how the Nigerian initiative might be improved, expedited etc.											
		Develop policy recommendations to promote and incentivize implementation of the above options											
		Prepare advocacy package with presentation and justifications; organize meetings with key policy makers.											
		Submit the recommendations to FMCT and State Authorities.											
	Output 2	1	r			1			-				 1
	towards the National Broadband Plan's targets	Approach BB Council to assess how A4AI might support the process and BB Plan implementation in respect or infrastructure Sharing and Open Access											
		Collaborate with Broadband Council to provide insights and advice on the Implementation of the Broadband Plan and its components											
		Prepare and develop a proposed monitoring and evaluation framework to assess progress towards targets established in the strategic plan											
		Submit Monitoring and Evaluation Framework to Broadband Council and FMCT											

_		
ble	RISKS/ASSUMPTIONS	PARTNERS
	Elections 2016 may delay advocacy process.	A4AI and members, A4AI- Nigeria Coalition members, FMCT, NCC, service providers,
		spectrum experts, DSA
		A4AI and members, A4AI- Nigeria Coalition members, FMCT, NCC, service providers, spectrum experts, DSA

Output 3						
Recommended strategy for the development and establishment of shared community broadband networks in Nigeria.	Assess the viability of community broadband networks in Nigeria and determine the key challenges to the development of more community broadband networks.					
	Examine the current use of community broadband networks in Nigeria to understand key challenges and issues of sustainability.					A4AI and members, A4AI- Nigeria Coalition members, FMCT, NCC, service providers,
	Examine global examples of community broadband networks to understand characteristics of supporting policy and regulatory frameworks and sustainability.					spectrum experts, DSA
	Develop recommendation paper on community broadband networks.					
	Submit policy recommendation paper to NCC and FMCT.					