		A4AI Mozambique Coalition Data Collection and Research Working Group Work Plan 2014- 2015														
OUTCOMES	OUTPUTS	KEY ACTIVITIES	Q3/14	Q4/14		Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15	Responsible	RISKS/ASSUMPTIONS
	Output 1	1		_											· ·	
Platform/mechanism for data collection and researcch in ICT in Mozambique	Framework in ICT for Mozambique (with clear objectibes and implemebtation	Mozambique Coaltiion Meeting July 2014														
	plan)	Mozambique Coalition Meeting Nov 2014; 2 day Workshop on ICT research methodology (Cetic.br/A4AI)	2													
		Mozambique Coalition meeting March 2015; Refine Workplan; Start data compilation process														
		MOZ Coalition meeting and 2nd Workshop on ICT research methodology														
		Designing a draft list of ICT baseline indicators														
		Monthly coordination meetings of the working group														
		Develop a Concept Note for the Data Collection and research Platform (objectives, methodology, definition of indicators, framework for data collection, initial database of information, partners and responsibilities)														Funding; commitment of stakeholders, resistance from certain players to share information, time constraints
		Engage Coalition stakeholders for their buy- in and inpouts to the proposal for a framework														
		Finalize Concept														
		Submit Proposal to government and key stakeholders														
Output 2 - 2016																
Establishment of a non- government research consortium																

3	PARTNERS
	Ministry of Transport and
	Communications; Ministry of Planning (?)
	INE, SIITRI
	INCM
	INTIC
	Telecom operators
	UNECA, NEPAC
	University (UEM)
	A4AI
	Supporting A4AI members
of all e	